
ARMY HOUSING ONE STOP
DEPLOYMENT SCHEDULE

Approx. Date Item Locations
17-Apr-2003 Delivery of Phase 1 All Installations
17-Apr-2003 Delivery of Phase 2, Group 1 Fort Benning ***

(9 Installations) Fort Carson ***
-          300 Floor Plans Fort Campbell ***
-          450 Photos Fort Hood ***
-          175 Maps Fort Lewis ***
-          465 Web Pages Fort McCoy ***

Ansbach ***
Heidelberg ***
Stuttgart ***

29-May-2003 Delivery of Phase 2, Group 2 Fort Belvoir **
(13 Installations) Fort Bragg **

-          325 Floor Plans Fort Detrick 
-          650 Photos Fort Eustis / Fort Story *
-          260 Web Pages Fort Hamilton

Fort Irwin *
Fort Meade *
Fort Stewart / Hunter AAF **
Fort Polk *
Picatinny Arsenal 
Presidio of Monterey 
Walter Reed **
Mannheim *

10-Jul-2003 Delivery of Phase 2, Group 3 Carlisle Barracks *
(13 Installations) Fort Bliss *

-          325 Floor Plans Fort Drum *
-          650 Photos Fort Gordon *
-          260 Web Pages Fort Knox **

Fort Leavenworth *
Fort Leonard Wood **
Fort Rucker *
Fort Sam Houston **
Fort Shafter *
Redstone Arsenal *
Schofield Barracks *
Schweinfurt **
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21-Aug-2003 Delivery of Phase 2, Group 4 Fort Myer **

(13 Installations) Aberdeen Proving Grounds*
-          325 Floor Plans Fort Dix *
-          650 Photos Fort Huachuca *
-          260 Web Pages Fort Hunter-Liggett **

Fort Jackson *
Fort Lee *
Fort McClellan *
Fort McPherson *
Fort Monmouth *
Fort Riley *
Fort Sill *
Selfridge *

5-Oct-2003 Delivery of Phase 2, Group 5 Baumholder *
(14 Installations) Camp Ederle (Vicenza) *

-          140 Floor Plans Camp Zama *
-          280 Photos Darmstadt *
-          280 Web Pages Garmisch *

Grafenwoehr *
Hohenfels *
Kaiserslautern * 
NATO/SHAPE (NSSG) *
Netherlands (Schinnen) *
Vilseck *
Wiesbaden *
Wuerzburg *
Yongsan *

16-Nov-2003 Delivery of Phase 2, Group 6 Camp Merrill
(21 Installations) Dugway Proving Grounds

-          315 Floor Plans Fort Hill
-          630 Photos Fort Monroe
-          420 Web Pages Fort Richardson

Fort Wainwright
Lake City Ammunition Plant
McAlester Ammunition Plant
Natick (Soldier Systems Center)
Pine Bluff Arsenal
Rock Island Arsenal
San Francisco Bay Area
Sierra Army Depot
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Tobyhanna Army Depot
Tooele Army Depot
Umatilla Chemical Depot
West Point
White Sands Missile Range
Yakima Training Center
Yuma Proving Ground

31-Dec-2003 Delivery of Phase 2, Group 7 Babenhausen
(12 Installations) Bad Aibling

-          120 Floor Plans Bamberg
-          240 Photos Camp Darby  
-          240 Web Pages Camp Henry

Camp Hialeah
Camp Humphreys
Fort Buchanan
Giessen
Hanau
Illesheim
Kitzingen

31-Dec-2003 Completion of Contract

***
Indicates an installation where contractor has already developed 
TIPS2000 floor plans, photos, maps and HTML display content.

**
Indicates an installation where contractor has already developed 

TIPS2000 maps and HTML content.

*

Indicates an installation where contractor has already developed DOS-
based TIPS content that is outdated, but could be converted to 
TIPS2000 content and updated, if there was no better source.

No asterisk means no content has ever been developed for this 
installation.
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